
ID WBS Task Name Duration Start Finish Fixed Cost Cost ActivityCost per 
Unit

Resource Cost

1 1 ALICE ITS Key Tasks 0 days Mon 1/2/17 Mon 1/2/17 $0.00 $0.00 $0.00 $0.00

8 2 LDRD Milestones & Critical Tasks 781 days Mon 10/3/16 Mon 9/30/19 $0.00 $0.00 $0.00 $0.00

14 3 LANL LDRD 781 days Mon 10/3/16 Mon 9/30/19 $0.00 $2,959,568.00 LANL R&D $0.00 $2,579,068.00

15 3.1 MOU btw LANL and ALICE for R&D 50 days Mon 10/3/16 Fri 12/9/16 $0.00 $18,400.00 $0.00 $18,400.00

16 3.2 Obtain Designs from ALICE 30 days Mon 12/12/16 Fri 1/20/17 $0.00 $82,800.00 $0.00 $82,800.00

20 3.3 Setup Alice Readout Test Stand 200 days Mon 12/12/16 Fri 9/15/17 $0.00 $135,760.00 $0.00 $75,760.00

21 3.3.1 Procure 2 Test Stands and MAPS Evaluation Modules 180 days Mon 12/12/16 Fri 8/18/17 $50,000.00 $92,000.00 $25,000.00 $42,000.00

22 3.3.2 Setup Test Stands 20 days Mon 8/21/17 Fri 9/15/17 $10,000.00 $43,760.00 $0.00 $33,760.00

23 3.4 Procure R&D ALICE Staves 195 days Mon 2/27/17 Fri 11/24/17 $0.00 $553,720.00 $0.00 $466,720.00

24 3.4.1 Procure and Produce 4 Staves 180 days Mon 2/27/17 Fri 11/3/17 $60,000.00 $504,960.00 $15,000.00 $444,960.00

25 3.4.2 Test Staves at LANL 20 days Mon 10/30/17 Fri 11/24/17 $0.00 $21,760.00 $0.00 $21,760.00

26 3.4.3 Travel and Per Diem Support 180 days Mon 2/27/17 Fri 11/3/17 $27,000.00 $27,000.00 $0.00 $0.00

27 3.5 Procure ALICE Electronics & Cables 205 days Mon 12/12/16 Fri 9/22/17 $0.00 $150,020.00 $0.00 $71,520.00

28 3.5.1 ALICE Readout Electronics Boards 140 days Mon 3/13/17 Fri 9/22/17 $0.00 $75,920.00 $0.00 $49,920.00

29 3.5.1.1 Readout Units (RDOs) 140 days Mon 3/13/17 Fri 9/22/17 $0.00 $41,280.00 $0.00 $25,280.00

30 3.5.1.1.1 Procure 4 RDOs 120 days Mon 3/13/17 Fri 8/25/17 $16,000.00 $23,200.00 $4,000.00 $7,200.00

31 3.5.1.1.2 Test RDOs 20 days Mon 8/28/17 Fri 9/22/17 $0.00 $18,080.00 $0.00 $18,080.00

32 3.5.1.2 Common Readout Units (CRUs) 140 days Mon 3/13/17 Fri 9/22/17 $0.00 $34,640.00 $0.00 $24,640.00

33 3.5.1.2.1 Procure 2 CRUs 120 days Mon 3/13/17 Fri 8/25/17 $10,000.00 $12,880.00 $5,000.00 $2,880.00

34 3.5.1.2.2 Test CRUs at LANL 20 days Mon 8/28/17 Fri 9/22/17 $0.00 $21,760.00 $0.00 $21,760.00

35 3.5.2 SamTec Cables 32 days Mon 12/12/16 Tue 1/24/17 $0.00 $5,000.00 $0.00 $3,000.00

38 3.5.3 Optical Cables 22 days Tue 12/13/16 Wed 1/11/17 $0.00 $2,900.00 $0.00 $2,400.00

41 3.5.4 Procure Ancillaries 94 days Tue 12/13/16 Fri 4/21/17 $0.00 $66,200.00 $0.00 $16,200.00

42 3.5.4.1 Procure LV,HV, controls 90 days Tue 12/13/16 Mon 4/17/17 $30,000.00 $35,400.00 $0.00 $5,400.00

43 3.5.4.2 Procure Racks 90 days Thu 12/15/16 Wed 4/19/17 $10,000.00 $15,400.00 $0.00 $5,400.00

44 3.5.4.3 Procure Chiller 90 days Mon 12/19/16 Fri 4/21/17 $10,000.00 $15,400.00 $0.00 $5,400.00

45 3.6 Readout R&D 345 days Mon 1/23/17 Fri 5/18/18 $0.00 $137,840.00 $0.00 $137,840.00

46 3.6.1 Preliminary readout design and FPGA programing 120 days Mon 1/23/17 Fri 7/7/17 $0.00 $52,800.00 $0.00 $52,800.00

47 3.6.2 Preliminary test of RDO with test bench 20 days Mon 7/10/17 Fri 8/4/17 $0.00 $7,680.00 $0.00 $7,680.00

48 3.6.3 Test Preliminary Readout Design with RDO and CRU 20 days Mon 9/25/17 Fri 10/20/17 $0.00 $11,360.00 $0.00 $11,360.00

49 3.6.4 Readout design and test II 90 days Mon 10/23/17 Fri 2/23/18 $0.00 $43,920.00 $0.00 $43,920.00

50 3.6.5 Readout final design 60 days Mon 2/26/18 Fri 5/18/18 $0.00 $22,080.00 $0.00 $22,080.00

51 3.7 Electronics Final Design Review 12 days Mon 5/21/18 Tue 6/5/18 $0.00 $25,088.00 $0.00 $15,088.00

55 3.8 Prototype readout assembled and tested 90 days Wed 6/6/18 Tue 10/9/18 $0.00 $23,760.00 $0.00 $23,760.00

56 3.9 Mechanical Support and Cooling 200 days Mon 1/23/17 Fri 10/27/17 $0.00 $236,160.00 $0.00 $181,160.00

57 3.9.1 Specifications 60 days Mon 1/23/17 Fri 4/14/17 $0.00 $65,120.00 $0.00 $65,120.00

61 3.9.2 Prototype Stave Space Frame Design 20 days Mon 4/17/17 Fri 5/12/17 $0.00 $32,960.00 $0.00 $32,960.00

62 3.9.3 Safety Systems 60 days Mon 8/7/17 Fri 10/27/17 $0.00 $35,440.00 $0.00 $25,440.00

63 3.9.3.1 review sensors & interlocks 20 days Mon 8/7/17 Fri 9/1/17 $0.00 $7,200.00 $0.00 $7,200.00

64 3.9.3.2 electrical interlock design 20 days Mon 9/4/17 Fri 9/29/17 $5,000.00 $12,200.00 $0.00 $7,200.00

65 3.9.3.3 cooling interlocks design 20 days Mon 10/2/17 Fri 10/27/17 $5,000.00 $16,040.00 $0.00 $11,040.00

66 3.9.4 Cooling System 50 days Mon 5/15/17 Fri 7/21/17 $0.00 $54,280.00 $0.00 $24,280.00

70 3.9.5 Stave Assembly Tooling 60 days Mon 5/29/17 Fri 8/18/17 $0.00 $48,360.00 $0.00 $33,360.00

74 3.10 Prototype Assembly and Test 90 days Mon 2/26/18 Fri 6/29/18 $0.00 $114,240.00 $0.00 $114,240.00

77 3.11 Mechanical Conceptual Design 60 days Mon 7/2/18 Fri 9/21/18 $0.00 $18,240.00 $0.00 $18,240.00

78 3.12 Mechanical Conceptual Design Review 12 days Mon 9/24/18 Tue 10/9/18 $0.00 $33,920.00 $0.00 $23,920.00

82 3.13 Softrware Tool Development and Analysis 500 days Mon 1/23/17 Fri 12/21/18 $0.00 $351,200.00 $0.00 $351,200.00

85 3.14 Detector Optimizaation and Physics Simulations (MIE) 700 days Mon 10/3/16 Fri 6/7/19 $0.00 $946,000.00 $0.00 $896,000.00

88 3.15 Test Beam Operation 187 days Fri 1/11/19 Mon 9/30/19 $0.00 $132,420.00 $0.00 $102,420.00
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